

Contract Launch Governance Checklist

Representative Portfolio Sample | Contract Operations | SOP & Governance | Post-Award Management

Purpose. This representative checklist shows how an executed agreement can be translated into controlled operational work across documentation, systems, compliance, finance, enablement and ongoing governance. It is reconstructed from professional work performed; company-specific names, people, thresholds, distribution instructions and proprietary configuration details have been removed or generalized.

1. Contract Intake & Documentation

Control / Activity	Primary Owner	Status
Create controlled contract file / repository record	Program Management	Not Started
Save solicitation, award and supporting procurement documents	Program Management	Not Started
Save fully executed agreement and amendments	Program Management / Contract Administration	Not Started
Create or update contract-lifecycle record and attach required documents	Program Management / Contract Administration	Not Started

2. System & Operational Setup

Control / Activity	Primary Owner	Status
Create required contract / sales codes and route for quality review and approval	PM / Contract Administration	Not Started
Confirm statement-of-work governance requirements, if applicable	Program Management	Not Started
Add agreement to launch tracking workflow	Program Management	Not Started
Confirm pricing, eligible users, scope and contract dates are represented in required systems	PM / Contract Administration	Not Started

3. Compliance, Reporting & Financial Setup

Control / Activity	Primary Owner	Status
Confirm fee, reporting and diversity requirements and add them to applicable trackers	PM / Contract Administration	Not Started
Create or update reporting queries and required contract identifiers	Contract Administration	Not Started
Confirm finance / billing setup and required payment documentation	Contract Administration / Finance	Not Started
Validate contractual reporting cadence, SLAs and recurring obligations	Program Management	Not Started

4. Sales & Services Enablement

Control / Activity	Primary Owner	Status
Prepare and distribute contract announcement after execution	Program Management	Not Started
Determine level of training based on contract complexity, risk and business impact	Program Management	Not Started
Create customer / seller-facing contract summary and relevant resource links	PM / Contract Administration	Not Started
Document key SLA information, required forms, flow-downs and operating instructions	Program Management	Not Started

5. Ongoing Governance & Closeout Readiness

Control / Activity	Primary Owner	Status
Create quick-reference guidance for contract-specific requirements	Program Management	Not Started
Add recurring obligations and follow-up dates to governance tracker	Program Management	Not Started
Capture exceptions, ownership and unresolved launch items	Program Management	Not Started
Maintain documentation so amendments, renewals and eventual closeout follow the same governed process	Program Management	Not Started

How the Checklist Supports the Operating Model

Representative Portfolio Sample

Standardize the controls, not the complexity. The checklist establishes baseline controls that should be considered for every agreement, while allowing the depth of review, training and governance to scale with the agreement's risk, complexity and business impact.

Award / Executed Handoff	Documentation	Systems & Compliance	Finance & Reporting	Enablement	Ongoing Governance
Formal intake point	Controlled repository	Required system records	Billing/payment setup	Announcement & training	Recurring obligations
Ownership assigned	Executed copy retained	Codes / identifiers	Reporting cadence	Contract summary	SLA follow-up
Launch clock begins	Supporting docs retained	Quality checks	Fees / documentation	Resources & guidance	Amendments / renewals

What this sample demonstrates

- Translating contract terms into executable operational tasks
- Clear ownership between Program Management and Contract Administration
- Controlled handoffs across systems that do not fully integrate
- Compliance, reporting and financial setup as part of launch - not afterthoughts
- Tiered Sales/Services enablement based on complexity and impact
- A structured foundation for workflow automation and AI-enabled task management

Portfolio disclosure. Representative professional sample reconstructed from work performed. It is not an original employer document. Company, customer, employee, proprietary-system, threshold, pricing/fee and internal distribution details have been removed or generalized for external distribution.